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CONTRACT NO. W | Task No.
CONTRACT INSPECTION REPORT
[ ] 2
TO: DATE
19 November 1965
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION REPORT NO. (If final, so state)
BRANCH/PD/OL 4
ESTIMATED COMPLETION DATE
30 Januayy 1966

NAME OF CQONTRACTOR

25X Declass Review by NGA

TYPE OF COMMODITY OR SERVICE

Modulated Light Direct Pili Viewer

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WJLL PROBABLY REMAIN WITHIN ALLOCATED
ves [:] o FUNDS YES E§ No IF ANSWER 1S "NO" ADV1ISE REC-
OMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |F KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - ¥, DITIONAL FUNDS INVOLVED. :
PER CENT OF FUNDS EXPENDED - oo,

.HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE, OR OTHER END [|TEM BEEN RECEIVED FROM THE CONTRACTOR
. DURING THE PERI10D? YES Dno (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES-
IS THIS AN INCENTIVE CONTRACT & ves 3 o NOTE:
IF YES, CHECK TYPE ‘ USE REVERSE SIDE FOR COMMENTS.
0 cos () rerronmance 0] seciveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. ,D.ABOVE AVERAGE S. D BELOW AVERAGE 7. D UNSATISFACTORY
2. D EXCELLENT 4. @ AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

@ CONT {NUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING

. SATISFACTORY PERFORMANCE
[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR®S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM ReC'D | POn ¥ ITEM Rec'D | Ppply
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTACT WITH CONTRACTOR

November 1
SIGNATURE OF INSPECTOR DIVISION
P&D 8
INSPECTOR® SIGNATURE OF APPROVER
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Progress Reports for the months of September and October 1965
have been received,

In response to the meeting of 15 September 1965, 1]
investigated the feasibility of including certain features into
the table that were not specifically included in the original
contract. These were items 2, 3, 4, and 7 as listed in the last
inspection report. In their letter dated 1 October 1965 |
reported that a[ _ |change in scope would be required to
incorporate these {tems into the instrument and also indicated that
an overrun would be requested which was reflected in their
to the contracting officer dated 28 Ootober 1965, mm&
for the overrun and an additional |£’ar consale repeckaging.

_b The items discussed in this letter are curvently being considered

for approval.
Inapection visit of 15 November 1965.
ATTENDEES:

. 1. Delivery of the first prototype 18 now scheduled for

17 December 1965. Fabrication is continuing at & rapid rate to meet
this deadline with the only change being in the method of light
pick-uyp. Instead of the method as dsscribed in the last report,

[ Jwill employ & light pickeup that will be positioned above and
to the rear of the table.

2. The thickness of the viewing table is now 9. inches in
order to house the 500 foot f£ilm spools.

3. has requested and will be furnished the following:

A. 500 foot film spools and film
B, height of loading dock
C. installation data sheet.

APpProve
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